

Class: DIT/FT/3A/03 Group: 94

Jamie Tan Mei Qi - 1906699 Tan Jing Yi - 1922674 Zann Choy - 1922660 Lem Hui Yan - 1922772 Rasmita Raine Siva Kumar - 1939271



Table of Contents



Introduction

O1 A brief recap from phase 1 presentation

Method and execution

02 Scrum

Demonstration

Website demo

Analysis of results

Q4 Result with client feedback


Conclusion

05 Summary

Contribution

Team members





)3

)5



PSLE ONLINE

01

02

03

04

05

06

What is PSLE ONLINE?

A website that allows parents/teachers to assign quizzes to student and able to track their progress. Also, other than assignment, student could attempt quizzes on topics that they are interested in and view their progress.

Parents can assign homework to their children through the platform and monitor their child's academic progress without spending unnecessarily on assessment books that are eventually thrown away after one use. It also automates the time-consuming task of marking worksheets, providing students instantaneous feedback on their work.







Objectives







02

03

04

05





Student can do quiz



Assign quiz and monitor student progress and benchmark



Develop admin quiz control



Develop a web application: frontend, backend & database







Student Functions



- Signup
- Login
- Reset Password
- CRU user
- View global benchmark
- View global leaderboard
- View all outstanding assignments
- View all assignments by group
- View Past Assignments
- View all groups
- View all members in group
- Giving/Removing admin rights
- Adding/Removing group members
- View group Leaderboard
- View group benchmark

- View post by group
- Do quiz
- Do assignment
- Get notification when educator assigned assignment
- Get notification when student completed assignment
- View all notification
- Delete notification
- Access learning resources
- Play mini game





Educator Functions



- Signup
- Login
- Reset Password
- CRUD of groups
- View all groups
- View all members in group
- Giving/Removing admins right
- Adding/Removing group members
- Assign assignments to group
- View progress for group (whether student completed the assignments)
- View group leaderboard
- CRUD of announcement
- Get notification when assigned assignment

- Get notification when student completed assignment
- View all notification
- Delete notification




*

Admin Functions

- Login/Logout
- Create, update, delete Level
- Create, update, delete Topic
- Create, update, delete Skill (ie Sub-Topic)
- Set Numerical Parameters of quiz sub-topic
- Set Number of questions of quiz sub-topic
- Set Duration of quiz (by sub-topic)
- Set the number of questions in percentage for easy, medium, difficult levels of difficulty






SCRUM





ĝ.





Sprint Planning



Daily Scrum



Date: 20/07/21 Sprint: 5 Week No.: 14 Name What have you done before What are you going to do next? What are your obstacles? today? Rasmita Continue to work on the Had a hard time doing the coding **Q4** Attempt to start doing the profile notification page the notification page settings Redo logo design Submit and consult with client on Jamie decision of logo Hui Yan Done with add/remove member Starts on create and view post Redoing the entire post schema as functions have to redo entire post functions the structure is incorrect, behind of **6** schema schedule 7ann Sick from vaccine Detailed, Comparison, filter api and function page Jing Yi Admin Quiz Control Panel Continue with quiz control panel validation and design

Sprint Backlog



| Backlog Item | Assigned To | Deadline | Date Completed | Total Effort * |
|---------------------------------------|---------------|----------|----------------|-------------------|
| Confirming logo with client | Jamie | 1 Aug | 2 Aug | 1 |
| Outstanding Assignment Page (Student) | Jing Yi | 5 Aug | 6 Aug | 8 |
| All Groups Page | Jing Yi | 22 July | 27 July | 12 |
| Create Group Form | Jing Yi | 22 July | 27 July | 6 |
| Edit Group Form | Jing Yi | 27 July | 27 July | 14 |
| Group Announcement Page | Jing Yi | 29 July | 29 July | 20 |
| Group Outstanding Assignments | Jing Yi | 6 Aug | 8 Aug | 18 |
| Group Progress | Zann | 29 July | 29 July | 30 |
| User Profile Page | Rasmita | 13 July | 10 Aug | 6 |
| Notifications Page | Rasmita, Zann | 13 July | 12 Aug | 10 |
| My Statistics Page | Zann | 29 July | 29 July | 30 |
| View Past Quiz | Zann | 11 Aug | 11 Aug | 5 |



| | | | -0.00 | | | | |
|--|-------------|----------|----------------|--------------|--|--|--|
| Backlog Item | Assigned To | Deadline | Date Completed | Total Effort | | | |
| Backend | | | | | | | |
| Redo CRUD of post functions | Hui Yan | 27 July | 26 July | 30 | | | |
| As a student/educator, I want to view notification, So that i can get notify of any events | Hui Yan | 27 July | 3 Aug | 40 | | | |
| As a member of the website, I want to be able to update my profile, So that I can change user information that is outdated. | Jing Yi | 20 July | 20 July | 8 | | | |
| As a user of the website, I want to download learning resources, So that I can have access to the past year papers for practice. | Jamie | 27 July | 2nd August | 5 | | | |
| As a member of the website, I want to log out, So that I can exit the website. | Jing Yi | 20 July | 20 July | 3 | | | |
| As a member of the website, I want to be able to delete my account, So that I can remove my account if I am no longer using it. | Jing Yi | 20 July | 20 July | 8 | | | |
| Additional | | | | | | | |
| Web socket | Jing Yi | 29 July | 29 July | 20 | | | |

Test Plan











3

04

05

06



Test Cases



User Manual Guide



Client testing




Feedback Survey









)3

)5





)3



Test Result



0

K

02

03

)4

05





- → 47 pass cases
- → 2 failed case due to errors in code. Send notification feature for both users (student & educator)





Client Feedback













Overall ease of use

1 response



Overall look and feel of the website?


1 response






Overall page layout and organization

1 response



Were the naming and labeling of links clear? 1 response













Satisfaction with the system?

1 response




Likeliness in further developing and using the system.

1 response



To what extend the system met the requirements?


1 response





Are you able to understand how to use all the features in the web application?


1 response



 (0%) No, I do NOT understand anything. (50%) I do not understand SOME of the features.

(80%) I can understand MOST of it. (100%) Yes, I can understand ALL of the features.

Do you find the website user friendly? 1 response



Yes No





Lem Hui Yan

Team Role: Leader

Project Role: Back-End Web Developer, Quality Assurance Tester, Documentation Writer

- 1. Contribute in Use Case Diagram and Specification
- 2. Aid in writing User Stories
- 3. In charge of all Scrum related material (Product Backlog, Sprint Backlog, Daily Scrum, Weekly Monitoring Report)
- 4. In charge of creating Burndown Chart
- 5. Contribute in writing minutes of meeting
- 6. Evaluate whether the system performs as intended, oversee team's progress and give suggestion
- 7. Phase 1 Report
- 8. Phase 1 Slides
- 9. Phase 2 Report
- 10. Phase 2 Slides
- 11. Code for groups functions

- 12. Code for post functions
- 13. Code for assignment functions
- 14. Code for notification functions
- 15. Writing minutes of meetings
- 16. Sprint backlog
- 17. Burndown chart
- 18. User testing
- 19. User testing post survey questionnaire
- 20. Promotional materials

Jamie Tan Mei Qi

Team Role: Assistant Leader

Project Role: User Interface and User Experience Designer, Front-End Web Developer.

Task:

| 1. | Creating | Moodboard |
|----|----------|-----------|
|----|----------|-----------|

- 2. Design Frontend
- 3. Sitemap
- 4. Create low-fidelity wireframes
- 5. Create high-fidelity wireframes
- 6. Wireframes Prototype
- 7. Develop front-end
- 8. Contribute to Use Case Diagram
- 9. Aid in writing User Stories
- 10. Phase 1 Report (Design Specification)
- 11. Phase 1 Slides
- 12. Phase 2 Report
- 13. Phase 2 Slides

- 14. Code all the public pages
- 15. Code Learning resources
- 16. Code Student overview page
- 17. Design Logo, banners, gifs design for website
- 18. Test cases
- 19. User testing post survey questionnaire
- 20. User manual guide
- 21. User acceptance test
- 22. Usability test
- 23. Promotional materials (poster & video)

Rasmita Raine

Team Role: Member

Project Role: User Interface and User Experience Designer, Front-End Web Developer.

- 1. Creating Moodboard
- 2. Design Frontend
- 3. Sitemap
- 4. Create low-fidelity wireframes
- 5. Create high-fidelity wireframes
- 6. Develop frontend
- 7. Assist in user story
- 8. Contribute to Use Case Diagram
- 9. Contribute in writing minutes of meeting
- 10. Phase 1 Report
- 11. Phase 1 Slides
- 12. Phase 2 Report
- 13. Phase 2 Slides
- 14. Code for Sign up page
- 15. Code for Login page

- 16. Code Forget Password Page
- 17. Design Logo
- 18. Code for account settings page
- 19. Code the Notification settings page
- 20. Code the Logout page
- 21. Code upload Pic Setting page
- 22. User manual guide
- 23. Assist in User Guide
- 24. User testing post survey questionnaire
- 25. Promotional materials

Tan Jing Yi

Team Role: Member

Project Role: Full-Stack Web Developer, Database engineer, Documentation Writer

- 1. Aid in Use Case Diagram and Specification
- In charge of creating User Stories and Acceptance Criteria
- 3. Aid in writing Product Backlog
- 4. Aid in Class Diagram
- In charge of setting up database and schemas
- 6. Aid in writing codes related to operations with the database
- 7. Phase 1 Report (Introduction, Project Analysis, contribute to Research, Project Methodology)
- 8. Phase 1 Slides

- 9. Phase 2 Report
- 10. Phase 2 Slides
- 11. Quiz functions (Backend)
- 12. Admin Quiz Control page (Frontend & backend)
- 13. User functions (Backend)
- 14. Leaderboard (Frontend & backend)
- 15. My Groups page (Frontend & integration)
 - All groups page
 - Group Announcement Page (sockets)
 - Create, manage group Form
 - Create assignment form
 - Group Assignment Page (+backend)
 - Group members Page
 - Group leaderboard
- 16. Student assignment page (Frontend & integration)
- 17. Phase 2 Report




Zann Choy

Team Role: Member

Project Role: Full-Stack Web Developer, Documentation Writer

- 1. Use Case Diagram and Specification
- 2. User Stories and Acceptance Criteria
- 3. Aid in writing Product Backlog
- 4. In charge of Class Diagram
- 5. Writing algorithms
- 6. Phase 1 Report
- 7. Phase 1 Slides
- 8. Integrating quiz generator algorithm provided by client & implementing additional quiz functionalities to display inputs accordingly
- 9. Quiz page, choose quiz page (Frontend & integration)
- 10. Mark quiz and display benchmark graphs (Frontend & Integration)

- 11. My Statistic page (Frontend, integration, backend)
- 12. My Group Statistics (Frontend, integration, backend)
- 13. Login, Signup & Logout (Integration)
- 14. Update Profile (Integration)
- 15. Overview Page (Integration)
- 16. 2D Javascript game (Frontend, integration,
- backend)
- 17. Reset Password
- 18. Side Navigation
- 19. Quiz Control Page (Integration)
- 20. View past assignments page (frontend &
- integration)
- 21. Test Cases
- 22. Deployment of web application
- 23. Deployment Guide
- 24. User Guide



)3

